

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	25 JULY 2026
Team ID	
Project Name	CAB BOOKING
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register an account using my personal details.	3	High	Team
Sprint-1	User Registration	USN-2	As a user, I receive a registration confirmation.	2	High	Team
Sprint-1	Login & Authentication	USN-3	As a user, I can log in using my email and password.	3	High	Team
Sprint-1	Dashboard	USN-4	As a user, I can access the dashboard after login.	2	High	Team
Sprint-2	Cab Search	USN-5	As a user, I can search available cabs by location.	5	High	Team
Sprint-2	Fare Estimation	USN-6	As a user, I can view the estimated fare before booking.	3	High	Team

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Cab Booking	USN-7	As a user, I can book a cab successfully.	5	High	Team
Sprint-2	Booking Confirmation	USN-8	As a user, I receive booking confirmation.	2	Medium	Team
Sprint-3	Ride Tracking	USN-9	As a user, I can track the driver's location.	5	High	Team
Sprint-3	Driver Module	USN-10	As a driver, I can accept or reject ride requests.	5	High	Team
Sprint-3	Booking History	USN-11	As a user, I can view my booking history.	3	Medium	Team
Sprint-3	Ride Cancellation	USN-12	As a user, I can cancel my ride before pickup.	2	Medium	Team
Sprint-4	Payment Module	USN-13	As a user, I can make secure online payments.	5	High	Team
Sprint-4	Admin Dashboard	USN-14	As an admin, I can manage users and drivers.	5	High	Team
Sprint-4	Vehicle Management	USN-15	As an admin, I can add, edit, and remove vehicles.	3	Medium	Team
Sprint-4	Reports	USN-16	As an admin, I can view booking reports and statistics.	2	Medium	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	20	5 Days	07 Jul 2026	11 Jul 2026	20	11 Jul 2026
Sprint-2	20	5 Days	12 Jul 2026	16 Jul 2026	20	16 Jul 2026
Sprint-3	20	4 Days	17 Jul 2026	20 Jul 2026	20	20 Jul 2026
Sprint-4	20	5 Days	21 Jul 2026	25 Jul 2026	20	25 Jul 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

. Total Story Points: 80

. Number of Sprints: 4

. Average Velocity: 20 Story Points per Sprint

. Project Duration: 19 Days (07 Jul 2026 – 25 Jul 2026)

. Average Daily Velocity: $80 \div 19 \approx 4.21$ Story Points per Day

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Story Points

